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HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING NOTES

August 6, 2020

These notes summarize the Navy Base Realignment and Closure (BRAC) Cleanup Team (BCT)
meeting for Hunters Point Naval Shipyard (HPNS) in San Francisco, California. The meeting was
held on August 6, 2020 via teleconference.

L Introductions and Agenda Review

Mr. Derek Robinson (Navy) performed introductions and reviewed the action items from the July
9,2020 BCT meeting.

1L Navy Business/Action Items (Derek Robinson, Navy)

The following is a summary of the status of the action items from the July 9, 2020 BCT meeting,
provided by Mr. Robinson (Navy):

Item Description Status
1 | The Navy will set up a call with the BCT regarding Ongoing. Meeting with
radiological dust monitoring during onsite activities. USEPA held on 3/31/20;

crosswalk table provided on
5/1/20. EPA provided
comments on 5/22/20.
Revised Final Work Plan
Addendum submitted on
7/27/20.

2 | The Navy will set up a call with the BCT regarding the | Pending

path forward at Parcel B IR-26.

3 | The Navy will provide a weekly Parcel E field update to the | Complete. An update will be

BCT for the next four weeks. sent out each week to the BCT.
4 | The Navy will provide a weekly Parcel C field update to the | Complete
BCT.

5 | The Navy will request an extension to the Draft LUC RD to | Complete
October 1, 2020.
6 | The Navy will request an extension to individual Parcel Complete
radiological rework work plans based on the priority review.
7 | The Navy will send DTSC a copy of the draft final Parcel E- | Completed on 7/9/20.
2 remedial action completion report following the BCT
meeting.

8 | The Navy will report back to the BCT regarding the status Pending. Navy will schedule a
of, and path forward for, the finalized Parcel C Phase Il work | follow up call with BCT

plan. concerning comments issued
after report was finalized on
6/10/20. The Navy will present
on this topic during the
September BCT meeting.
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9 | The Navy will provide a video of the dust generation Pending
activities and mitigation measures from soil sorting
operations on Parcel E to the BCT

10 | The Navy will provide additional information regarding the | Pending
subtraction of upwind vs. downwind in the air monitoring
data at Parcel E.

11 | The Navy will propose to the BCT their preferred method Pending
for communicating fieldwork updates to the agencies during
the Parcel G rework.

HI. Document Tracking/Upcoming Fieldwork (Paul Steick, Navy)

Mr. Paul Stoick (Navy) noted that current documents under regulatory review include the draft
final radiological health and safety survey, the Parcel C draft interim Remedial Action Completion
Report (RACR), the draft Parcel D-1 Explanation of Significant Differences (ESD), the draft final
Parcel E-2 RACR, and the draft Submarine Pens Scoping Survey report for Parcel F.

Ms. Tina Low (Regional Water Quality Control Board [Water Board]) requested she receive both
electronic and hard copy versions of the reports on which the water board typically provides
comments.

Ms. Nina Bacey (Department of Toxic Substances Control [DTSC]) noted that there are still some
outstanding comments on the Parcel E-2 RACR and asked if there will be an extension request
submitted on the final document. Mr. Paul Stoick (Navy) said the Navy will report back to the
BCT regarding the status of Navy responses to outstanding comments on the Parcel E-2 RACR
and send an extension request to the BCT.

Mr. Wayne Praskins (U.S. Environmental Protection Agency [USEPA]) asked the Navy if they
could prepare a brief summary for the BCT describing site specific differences between each of
the upcoming radiological rework reports. He also asked if the Navy was planning to prepare a
radiological rework work plan for Parcel D-1. Mr. Stoick (Navy) noted that the Navy is planning
to prepare a work plan, but it won’t be until the following fiscal year.

For upcoming fieldwork, Mr. Stoick (Navy) noted that the basewide groundwater monitoring
program has an upcoming sampling event in September/October. The Navy is also completing
borings at locations RU-C1, -C2, -C4, and -C5 in Parcel C. Work inside Building 253/211 will
begin again in August. Fieldwork in Parcel E continues for all three phases. Radiological soil area
survey crews will mobilize in August and excavations are expected to begin in the August to
September 2020 timeframe.

IV.  Miscellaneous Topics/Update (Derek Robinson)

Ms. Bacey (DTSC) noted that California Department of Public Health (CDPH) sent her a
memorandum regarding Parcel E. CDPH believes that some of their comments on the Phase |
and Phase III Parcel E work plans were not addressed. She will reach out to the Navy if she
needs assistance when responding to the CDPH comments. Additionally, she added that on
Parcel D-1, DTSC is more comfortable with the areas proposed for release to unrestricted reuse,
and the new buffer boundary line, provided in the updated conceptual site model.
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Ms. Bacey (DTSC) also asked about the revised pages on Appendix E of the Parcel G work plan
addendum, and if the Navy will be sending those out. Ms. Liz Roddy (Navy) noted that the Navy
will submit a revised document to the BCT.

Mr. Praskins (USEPA) asked for an update on the proof of concept testing for the soil sorter. Mr.
Leo Larson (Navy) noted that they have processed 2,000 of a total 2,500 cubic yards of soil. The
overall diversion rate is around 50 percent. The laboratory analytical data is still pending and Mr.
Larson (Navy) will update the BCT regarding final results at a later date. Mr. Praskins (USEPA)
asked if they will see some data before the Parcel G work begins. Mr. Larson (Navy) noted that
Parcel G work will be conducted in accordance with pre-operation testing report. Mr. Praskins
(USEPA) noted that the agencies should be given the opportunity to weigh in on the ROI 3 alarm
setting before the soil sorter is used at Parcel G. The Navy will provide the data and organize a
meeting with the BCT regarding the cesium-137 alarm on the soil sorter machine.

V. Community Outreach — Demonstration of Virtual Poster Board Session (Derek
Robinson, Navy)

Mr. Robinson (Navy) noted that during the previous community meeting he had audio issues on
his end near the end of the meeting. The Navy has also decided that they won’t be posting videos
of the presentations to the Navy’s website due to the file size limitations, but they will include
the presentations slides on the website.

Ms. Roddy (Navy) noted that Parcel G soil rework will begin in August, and associated
excavations will start at the beginning of September. The dust monitoring reports will be
submitted to the BCT weekly and the air monitoring reports biweekly. Also, the Navy will
submit a data summary report every 30 days to the BCT. Mr. Praskins (USEPA)} will provide the
Navy with information that the USEPA would like included in the information packages. Mr.
Stoick (Navy) asked the agencies to share their approach to oversight and collection of split
sampling on Parcel G along with any USEPA prepared sampling and analysis plans. Mr.
Praskins (USEPA)} anticipates that the approach should be similar to what was done during the
background sampling.

Ms. Sanchez (USEPA) asked that a discussion of the Parcel D-1 ESD public comment period be
provided during the September BCT meeting.

Mr. Robinson (Navy) noted that the Navy is using some new technology to provide the public
with a virtual poster board session. The platform would allow the public to access the meeting on
their own schedule and read information in the virtual room at their own pace. There would be
links to ask questions of Navy experts or to get a variety of Navy prepared handouts. The Navy
noted that the virtual poster board meeting takes roughly two months to pull together with all
approved text and handouts ready at least a week before the meeting.

There was a discussion about the ongoing urine screening project. A health physicist with
CDPH has been engaging with Dr. Sumchai in regard to some questions on radionuclides in
urine. However, it is understood Dr. Sumchai is now focusing on non-radiological elements,
such as manganese. Ms. Yolanda Sanchez (EPA) asked if the Navy is willing to facilitate a
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discussion on this. Ms. Heather Wochnik (Navy) said the Navy is willing to have a collaborative
conversation but is still waiting on EPA’s draft talking points. Ms. Nina Bacey (DTSC) noted
her request to Dr. Sumchai for a complete report of her findings. She also noted that CDPH is
currently rereviewing the former FUDS letter regarding Buildings 830, 831, and 815.

VL New Action Items/Future Meetings (Derek Robinson, Navy)

e The Navy will circle back with the BCT regarding the final Parcel E-2 Phase 11 remedial
action completion report comments and send an extension request.

e The Navy will prepare a brief summary describing site specific differences between each
radiological rework report.

e The Navy will provide data and organize a meeting between the Navy and BCT regarding
the cesium alarm settings on the soil sorter machine.

e The Navy will report back to the BCT regarding the status of the Parcel D-1 ESD public
comment period during the September BCT meeting.

Next Meetings:
e The next BCT meeting is scheduled to be held on September 10, 2020 via teleconference.

Meeting participants: (all participating via telephone)

Nina Bacey, DTSC Sharon Ohannessian, Navy
Liz Basinet, INYA Wayne Praskins, USEPA
Karla Brasaemle, TechLaw Christina Rain, Langan

Amy Brownell, City Derek Robinson, Navy
Maeve Clancy, USEPA Liz Roddy, Navy

Jamie Egan, Jacobs Yolanda Sanchez, USEPA
Kurt Jackson, CDPH Mary Schneider, INYA
Kellie Koenig, Jacobs Leticia Solaun, Jacobs

Leo Larson, Navy Radhika Sreenivasan, E2 Consulting
Tina Low, Water Board Paul Stoick, Navy
Sean-Ryan McCray, Navy David Tanouye, Water Board
Kristin McDonald, Jacobs Heather Wochnick, Navy

Hamid Naimi, Navy
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